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CCR No. 95-0893 Logged Date 11/29/95 Rev. - Request Type CCR

Priority Routine Urgent|:| Emergency[l Affected Release Change Class |l

Title Revise WBS Dictionary

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change |:| Start New Baseline |:|

Problem
The CWBS was not aligned with the system intended for delivery.

Proposed Solution

Revise the development Contract Work Breakdown Structure (WBS elements x.4 only). These revisions will more closely
align the CWBS elements with the system we intend to deliver and the organizational elements responsible for developing
them.

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS M&O I:l
QA |:| Rel. A Rel. B Rel. IR1 MRS SMO |:| Subconts |:|

Other

Cost: None Small |:| Medium I:' Large |:|

(Not exceeding $100,000) (100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials

Originator Kathy Hewitt (Signed) K. Hewitt 11/29/95
Signature Date

Office Bus. Operations Office Manager (Signed) K. Hewitt 11/29/95

Signature Date

Disposition Approved Approved w/Comment D Forward D Disapproved D

Comments:

CCB Chairperson (Signed) R. E. Clinard  12/13/95

Signature Date
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